
ID Task Name Contr. Dur Start Finish

1 393 d? 12/8/03 6/9/05
2 Cooling Tower Conco 57 d 1/26/05 4/15/05
3 Fab/Pipe Equipment CMI 11.4 wks 1/26/05 4/15/05

4 Stairs Conco 5 d 4/4/05 4/8/05

5 N-wall 14 d 3/14/05 3/31/05
6 form - embeds Conco 3 d 3/14/05 3/16/05

7 place concrete Conco 1 d 3/31/05 3/31/05

8 Utility Bldg. 69 d 1/10/05 4/15/05
9 UB 2nd level MEP Rough ins All subs 69 d 1/10/05 4/15/05

10 MEP rough ins 1st floor All subs 62 d 1/19/05 4/15/05

11 Dr. Frames install W & W 1 d 3/28/05 3/28/05

12 sheetrock JJ Acoustics 1 d 3/29/05 3/29/05

13 Tape walls JJ Acoustics 6 d 3/30/05 4/6/05

14 Pull HV conductors Sasco 6 d 3/28/05 4/4/05

15 Main Bldg. 350 d? 12/8/03 4/11/05
16 5,C,E line walls 1 d? 12/8/03 12/8/03

17 set forms Conco 33 d 2/23/05 4/8/05

18 rebar Alamillo 16.5 d 3/15/05 4/11/05

19 2 / 4 place conrete Conco 1 d? 3/22/05 3/22/05

20 3/4 Place concete  Conco 1 d 3/30/05 3/30/05

21 4/4 place concrete~TOW +798 1 d 4/11/05 4/11/05

22 SOG ~760' L-E / 1-4 1 d? 12/8/03 12/8/03

23 Waterproofing Blues 9 d 3/16/05 3/28/05

24 Formwork Conco 8 d 3/18/05 3/29/05

25 Rebar Alamillo 3 d 3/28/05 3/30/05

26 Place Concrete Conco 1 d 4/4/05 4/4/05

27 Elevator Pit #2  form Conco 3 d 3/28/05 3/30/05

28 Electrical @ Pit 2 Sasco 1 d 3/30/05 3/30/05

29 Waterproofing @ pit walls Blues 1 d 3/31/05 3/31/05

30 Mud Slab/backfill pit 2 Conco 1 d 4/4/05 4/4/05

31 Waterproofing l-k / 1-2 Blues 2 d 4/5/05 4/6/05

32 l-k  1-2  Place Concrete Conco 1 d 4/11/05 4/11/05

33 E-C /1-4  Conco 0 d 3/23/05 3/23/05
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34 Waterproofing E-C / 1-4 Blues 4 d 4/4/05 4/7/05

35 Rebar Alamillo 2 d 4/7/05 4/8/05

36 Place SOG E-C / 1-4 Conco 1 d 4/11/05 4/11/05

37 Misc Iron Romak 17 d 3/31/05 4/22/05
38 Stair #1 Install Layout/install Romak 17 d 3/31/05 4/22/05

39 Fireproofing  L-A line 32 d 3/3/05 4/15/05
40 Level 5 Anning - J 7 d 3/3/05 3/11/05

41 Level 6 Anning - J 7 d 3/14/05 3/22/05

42 Roof Level - Penthouses Anning - J 7 d 3/23/05 3/31/05

43 Roof Level Cementitious Anning - J 8 d 3/30/05 4/8/05

44 Level 1  Anning - J 4 d 4/12/05 4/15/05

45 Exterior Skin Install 393 d? 12/8/03 6/9/05
46 Waterproofing Blues 4.2 wks 2/14/05 3/15/05

47 Exterior Clips Raymond 11 d 2/10/05 2/25/05

48 Sill Flashing VSM 5 d 3/14/05 3/18/05

49 East Elevation studs/sheathing Raymond 13 d 2/28/05 3/16/05

50 Install Glass Frames/glazing Royal Glass 5 d 3/16/05 3/22/05

51 Install Metal Panels Pacific Erectors 10 d 3/21/05 4/1/05

52 North Elevation studs/Sheathing Raymond 17 d 3/22/05 4/13/05

53 Install Glass Frames/glazing Royal Glass 7 d 4/5/05 4/13/05

54 Install Metal Panels Pacific Erectors 45 d 4/8/05 6/9/05

55 West Elevation 1 d? 12/8/03 12/8/03

56 Install Curtain wall Royal Glass 20 d 3/29/05 4/25/05

57 Interior Improvements 17 d 3/10/05 4/1/05
58 HVAC shafts levels 2,3,4 CMI 7 d 3/10/05 3/18/05

59 HVAC shafts 5,6 roof CMI 8 d 3/23/05 4/1/05

60 Level 2 369 d? 12/8/03 5/6/05
61 Sprinkler Mains & branch piping GMR 9 d 2/11/05 2/24/05

62 Wall/beam wraps @ utility Rack JJ Acoustics 15 d 2/25/05 3/17/05

63 Shaft Framing JJ Acoustics 6 d 3/3/05 3/10/05

64 taping @ beam wraps JJ Acoustics 6 d 3/24/05 3/31/05

65 Painting @ beam wraps A&B Paint 2 d 4/1/05 4/4/05

66 Install Utility Rack and conduit Sasco 13 d 4/5/05 4/21/05
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67 Wall/ceiling  Framing JJ Acoustics 6 d 4/8/05 4/15/05

68 MEP Wall Rough in All subs 4 d 4/18/05 4/21/05

69 Overhead MEP 30 d 3/7/05 4/15/05
70 Piping CMI 4 d 3/7/05 3/10/05

71 Ductwork CMI 7 d 3/29/05 4/6/05

72 Electrical Sasco 10 d 3/28/05 4/8/05

73 Plumbing KDS 10 d 4/4/05 4/15/05

74 Cleanroom 369 d? 12/8/03 5/6/05
75 Slab 3rd level ~796.5' Conco 1 d? 12/8/03 12/8/03

76 Shoring Conco 6 d? 3/11/05 3/18/05

77 MEP inserts Conco 2 d 3/21/05 3/22/05

78 Install Structural Steel Cal Erector 1 d 4/4/05 4/4/05

79 Metal Decking 2 d 4/4/05 4/5/05

80 Mep Inserts in decks 2 d 4/6/05 4/7/05

81 Rebar Alamillo 2 d 4/8/05 4/11/05

82 Place Concrete Conco 1 d 4/15/05 4/15/05

83 Intumescent 2nd  clean room A&B Paint 6 d 4/18/05 4/25/05

84 TS framing Romak 4 d 4/26/05 4/29/05

85 Wall-furring framing JJ Acoustics 5 d 5/2/05 5/6/05

86 Level 3 27 d 3/10/05 4/15/05
87 Shaft Framing JJ Acoustics 5 d 3/10/05 3/16/05

88 Install Structural steel Cal Erector 1 d 4/4/05 4/4/05

89 Install Deck and Studs Pacific Erectors 2 d 4/4/05 4/5/05

90 MEP Inserts All subs 3 d 4/8/05 4/12/05

91 Place Rebar Alamillo 2 d 4/13/05 4/14/05

92 Place Concrete Conco 1 d 4/15/05 4/15/05

93 Overhead MEP 24 d 3/11/05 4/13/05
94 Piping CMI 4 d 3/11/05 3/16/05

95 Electrical Sasco 7 d 3/21/05 3/29/05

96 Plumbing KDS 13 d 3/23/05 4/8/05

97 Ductwork CMI 7 d 4/5/05 4/13/05

98 Level 4 40 d 3/7/05 4/29/05
99 Sprinkler Mains & branch piping GMR 9 d 3/7/05 3/17/05
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100 Wall/beam wraps @ utility Rack JJ Acoustics 7 d 3/11/05 3/21/05

101 Shaft Framing JJ Acoustics 6 d 3/16/05 3/23/05

102 taping @ beam wraps JJ Acoustics 13 d 3/22/05 4/7/05

103 Painting @ beam wraps A&B Paint 2 d 4/7/05 4/8/05

104 Install Utility Rack and piping Sasco 15 d 4/11/05 4/29/05

105 Overhead MEP 19.5 d 3/28/05 4/22/05
106 Piping CMI 5 d 3/28/05 4/1/05

107 Plumbing KDS 5 d 4/4/05 4/8/05

108 Ductwork CMI 9.5 d 4/11/05 4/22/05

109 Level 5 33 d? 3/18/05 5/3/05
110 Sprinkler Mains & branch piping GMR 10 d 3/18/05 3/31/05

111 Wall/beam wraps @ utility Rack JJ Acoustics 10 d 3/28/05 4/8/05

112 taping @ beam wraps JJ Acoustics 5 d 4/11/05 4/15/05

113 Painting @ beam wraps A&B Paint 3 d 4/18/05 4/20/05

114 Install Utility Rack and piping Sasco 9 d? 4/21/05 5/3/05

115 Level 6 49 d? 3/14/05 5/19/05
116 Install RWL KDS 15 d 3/14/05 4/1/05

117 Sprinkler Mains & branch piping GMR 10 d 3/31/05 4/13/05

118 Wall/beam wraps @ utility Rack JJ Acoustics 10 d 4/8/05 4/21/05

119 taping @ beam wraps JJ Acoustics 5 d 4/22/05 4/28/05

120 Painting @ beam wraps A&B Paint 3 d 4/29/05 5/3/05

121 Install Utility Rack and piping Sasco 9 d? 5/9/05 5/19/05

122 Roof Level 20 d 3/17/05 4/13/05
123 Place Concrete East Conco 1 d 3/17/05 3/17/05

124 Place Concrete  West Penthouse Curbs Conco 1 d 4/5/05 4/5/05

125 Penthouse #2 framing JJ Acoustics 4 d 3/31/05 4/5/05

126 Penthouse #1 Framing Raymond 5 d 3/30/05 4/5/05

127 Parapet Framing Interior JJ Acoustics 6 d 4/6/05 4/13/05

128 Elevator #2 46 d 3/11/05 5/13/05
129 Set Roof Equipment Otis 1 d 3/11/05 3/11/05

130 Power to Elevator Sasco 5 d 4/11/05 4/15/05

131 Install Guide Rails Otis 20 d 4/18/05 5/13/05

132 Install Fronts Otis 4 d 4/29/05 5/4/05
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